
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:24 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 561 Date: 22-Jul-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 11:00 pm Break: 03:00 Over Time: 01:00

Const Calendar Day: 778

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Track progress of FWS mechanical piping installation from a night closure
of the #1 lane of the WB bridge. Misc MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

12" DIP installation

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at 2000 at Peir 7 on the night of
July 22, 2014, then mobilized to the #1 lane of the WB bridge at CB 19, establishing themselves in the
closure at 2130.

The crew worked until 0000 grinding off the PS-11 for the 12" DIP in the exspansion loop at PP 126. This
PS-11 is being removed to add a shim plate to raise the flex joint elbow flange off the deck. The PS-11
was then taken to the FWS yard at Pier 7 to begin the process of welding the shim plate to it.

At 0300 on July 23, 2014, the crew went off shift.

The crew used a 70 amp welding machine, a 2.5 HP generator, and small tools in performance of this
work.

123 0-000-000.123

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

ABF is performing work in the east anchorage splay chambers. ABF was instructed, via email, to tell their
crews that the units are to remain running unless they are performing operations which may damage them

128 0-000-000.128
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(excessive dust, metal filings getting into the intakes, work close to the machines, etc.). If the units are
shut down, ABF was instructed to turn them back on, running in manual, when they leave for the day.
When the crews have finished working for the day, all hatches should be closed and the splay chambers
are to be sealed.

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

FWS submitted two cans of touch-up paint from Cal Hydronics that matchs the paint on the booster pump
and expansion tank per the requirements of the Contract Special Provisions.

129 0-000-000.129

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 1.50 0.00 0.00 1.50

Diary: Dispute

Mechanical Change of

The FWS crew spent 3 hours to mobilize to and from the bridge which will be paid under CCO 354. In
addition, the pipefitter's union agreement gives the 12% hourly shift differential and the 8th hour of pay for
7 hours of work for working at night. Tom Colombo went off shift at the bridge, so only his mobilization to
the bridge will be paid.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The three crew trucks used will also be
paid under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM GENIER VALDESPainter 6.00 0.00 0.00 6.00

APP Victor RuizPainter 6.00 0.00 0.00 6.00

Diary: Dispute

6" DIP/cable rail post
interference

Victor Ruiz and Genier Valdes spent 6 hours performing paint repairs at cross beams 12. 17, and 18 at the
locations where the cross beam gate posts were moved to resolve the interference between those gate
posts and the 6" CCSF Reclaimed Water line.

001 0-PCR-EFA.367
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